

MONTHLY CALENDAR - ABRA FLEET MANAGEMENT SYSTEM

Employee Name: Asha
Department: IT
Designation: Software Development

Time	01 Mon
09:00–10:00	Project kickoff meeting
10:00–11:00	Set up Node.js backend with Express
11:00–12:00	Configure MongoDB Atlas database
12:00–13:00	Design Employee collection schema
13:00–13:45	LUNCH
13:45–14:45	Design Trip and Route schemas
14:45–16:00	Create ER diagram for all modules
16:00–16:15	TEA
16:15–17:15	Document schema relationships
17:15–18:00	Daily standup and EOD report

02 Tue

Complete schema design review

Design Roster schema with indexing

Design Invoice schema structure

Create SOS Alert schema

LUNCH

Configure Firebase authentication

Set up Firestore database

TEA

Create Postman collection for APIs

Document all API endpoints

03 Wed

Wireframing session (Part 1)

Create Dashboard wireframes

Design stats cards layout

Create live trips table wireframe

LUNCH

Trip Monitoring wireframes

Design filter and map area layout

TEA

Employee Management wireframes

Create list and form layouts

04 Thu

Wireframing session (Part 2)

Create Billing module wireframes

Design Roster screen layout

Create Safety module wireframes

LUNCH

Reports screen wireframes

Routes module layout design

TEA

Settings screen wireframes

Finalize user flow patterns

05 Fri

Design system definition

Define color palette and typography

Set spacing and component styles

Create Dashboard high-fidelity mockups

LUNCH

Create Trip Monitoring mockups

Employee Management screen mockups

TEA

Billing module mockups

Review and refine all mockups

06 Sat

Weekend work - Complete mockups

Roster module mockups

Safety and Reports mockups

Routes and Settings mockups

LUNCH

Build Flutter widget library

Create reusable components

TEA

Configure navigation routing

Set up state management

07 Sun

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

08 Mon

Dashboard module kickoff

Build sidebar navigation structure

Create 9 menu items with icons

Design top bar layout

LUNCH

Add notifications feature

Create user profile section

TEA

Set up routing between modules

Test navigation flow

09 Tue

Stats cards development

Build 6 stat card widgets

Design metrics display layout

Create dashboard stats endpoint

LUNCH

Implement aggregation logic

Connect cards to API

TEA

Add loading states to cards

Test stats card functionality

10 Wed

Live trips table development

Build trips table structure

Display ongoing trip details

Create Trip model in backend

LUNCH

Develop GET /api/trips/live endpoint

Implement auto-refresh (30 sec)

TEA

Test live updates functionality

Debug and optimize queries

11 Thu

Activity feed development

Build activity feed widget

Create Activity model

Develop recent activities endpoint

LUNCH

Add Quick Actions panel

Create navigation buttons

TEA

Test activity feed updates

Integrate with dashboard

12 Fri

Dashboard charts development

Build Department Cost chart

Create Trip Volume visualization

Design Cost Analysis chart

LUNCH

Develop chart data endpoints

Implement aggregation logic

TEA

Integrate charts with APIs

Test chart rendering

13 Sat

Dashboard polish and testing

Add loading states to all widgets

Implement error handling

Create empty state designs

LUNCH

Make dashboard responsive

Test on multiple screen sizes

TEA

Fix dashboard bugs

Complete dashboard module

14 Sun

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

15 Mon

Trip Management module start

Build trip stats cards

Create filter section layout

Design trip list table (11 columns)

LUNCH

Add pagination controls

Implement sorting functionality

TEA

Test table interactions

Review trip screen layout

16 Tue

Trip API integration

Develop GET /api/trips endpoint

Implement filtering logic

Add pagination support

LUNCH

Connect table to API

Add loading states

TEA

Implement filter apply/reset

Test API integration

17 Wed

Trip details and mapping

Integrate Google Maps plugin

Build trip detail modal

Display full trip information

LUNCH

Create GET /api/trips/:id endpoint

Display route on map

TEA

Test map integration

Debug map rendering issues

18 Thu

Create and Update Trip

Build Create Trip form

Add form validation

Develop POST /api/trips endpoint

LUNCH

Build Edit Trip form

Create PUT /api/trips/:id endpoint

TEA

Test create functionality

Test update functionality

19 Fri

Trip status and delete

Implement status update feature

Create status change endpoint

Develop DELETE /api/trips/:id

LUNCH

Test all CRUD operations

Verify data integrity

TEA

Fix delete functionality

Complete trip CRUD testing

20 Sat

Trip module testing

Test filters functionality

Test search feature

Verify pagination works

LUNCH

Test map integration thoroughly

Verify trip tracking

TEA

Fix identified bugs

Optimize performance

21 Sun

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

22 Mon

Employee Management start

Build employee list table

Create employee stats cards

Develop Employee model

LUNCH

Create GET /api/employees endpoint

Add search functionality

TEA

Implement filter feature

Test employee list display

23 Tue

Employee CRUD operations

Build Add Employee form

Create Edit Employee form

Develop POST /api/employees

LUNCH

Create PUT /api/employees/:id

Implement photo upload

TEA

Configure Firebase Storage

Test photo upload feature

24 Wed

Employee features enhancement

Build employee detail view

Display trip history

Create employee trips endpoint

LUNCH

Develop GET /api/employees/:id/trips

Implement DELETE employee

TEA

Test all employee features

Complete employee module

25 Thu

Billing module development

Build billing stats cards

Create invoice table layout

Develop Invoice model

LUNCH

Create GET /api/invoices endpoint

Add status badges

TEA

Implement invoice filtering

Test billing screen

26 Fri

Invoice PDF generation

Integrate PDF library in backend

Create invoice PDF template

Develop GET /api/invoices/:id/pdf

LUNCH

Implement download feature

Add payment update function

TEA

Test PDF generation

Verify download functionality

27 Sat

Billing analytics

Build Department Cost chart

Create budget widget

Develop billing analytics endpoints

LUNCH

Integrate analytics with API

Test billing analytics

TEA

Test entire billing module

Complete billing module

28 Sun

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

WEEKLY OFF

29 Mon

Roster Management start

Build roster table layout

Create roster creation form

Develop Roster model

LUNCH

Create GET /api/rosters endpoint

Develop POST /api/rosters

TEA

Build employee assignment UI

Test roster creation

30 Tue

Safety & SOS module

Build SOS emergency button

Create alert history table

Develop SOSAlert model

LUNCH

Create POST /api/sos endpoint

Develop GET /api/sos endpoint

TEA

Test emergency alert flow

Complete safety module

31 Wed

Reports, Routes & Settings

Build report generation form

Create POST /api/reports/generate

Build route table display

LUNCH

Create GET /api/routes endpoint

Build settings screen

TEA

Develop settings endpoints

Final integration testing